ID WBS Task Name Contact | Resource DO |Requesi| Major
o Initials | Reauest Id lilestor

221 & 351421 Admins procure HW parts(?) for test instance of durable location node GG FEF No No
222 {f:}} 3.5.1.4.2.2 Admins configure test instance of durable location node (by Fri Nov 9) GG FEF No No
178 3.5.1.2.2.4.4 Admins and REX ops configure production fwd node AL FEF,SS No No
184 3.5.1.2.254 Admins and REX ops configure production fwd node AL FEF,SS No No
338 |4 4325 Open Science Enclave baseline security plan - implications on SamGrid, CAB MD D,GG,FEF No No
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Duration Start Finish Oct 21, '07 Oct 28, '07 Nov 4, '07 Nov 11, '07
sIMITIw[T[Fls|IsIm[T[w[T|F[s|[s[M[T|Iw[T[F[s|s|ImM[T[W[TIF
3days Thu 11/15/07 Mon 11/19/07 : : FEF Gl
2days Tue 11/20/07 Wed 11/21/07
3days  Fri11/16/07 Mon 11/26/07 1 1 . FEF,SS @um
2days  Mon 12/3/07 Tue 12/4/07
20days Tue 10/30/07  Wed 11/28/07 VD, GG, FEF e
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Nov 18, '07

Nov 25, '07

Dec 2, '07

Dec 9, '07

Dec 16, '07

Flsl|s|IMI|T|w]

TIF]Is|Is|ImM|[T W]

| s

M TIw[TI]IFI[S

IM[TIw[TI[FI[S

M TIwWI[TI]F

T F
_;&nsprocure HW parts(’>) for test instance of durable location node
FEF

Admins conflgure test instance of durable location node (by Fri Nov 9)

— Admins and REX ops configure production fwd node

FEF,SS @ Admins and REX ops conflgure production fwd node

_—— Open Science Enclave baseline security plan - implications on SamGrid, CAB
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Dec 23, '07

Dec 30, '07

Jan 13, '08

Jan 20, '08

sImM|ITIWI][TI]IF][S

S

6,
M TIwW[T[FI[Ss

sIM|TIWI[TI]F][S

sIM|TIWI][TI[FI|S

s sImMI|ITIWwWI]TI]IFI[SsS
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